

# November 2004

October 2004

S	M	T	W	T	F	S
26	27	28	29	30	1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31	1	2	3	4	5	6

December 2004

S	M	T	W	T	F	S
28	29	30	1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	1

■ sustainable\_energy\_project

Sun	Mon	Tue	Wed	Thu	Fri	Sat
31	1	2 <ul style="list-style-type: none"> <li>■ get rid of Bush!</li> <li>■ spinning wheels with magnet</li> </ul>	3 <ul style="list-style-type: none"> <li>■ spinning wheels with magnet sensors mocked up this week</li> </ul>	4 <ul style="list-style-type: none"> <li>■ spinning wheels with magnet sensors mocked up this week</li> </ul>	5	6
7	8	9 <ul style="list-style-type: none"> <li>■ solenoid candy release constructed this week</li> </ul>	10 <ul style="list-style-type: none"> <li>■ solenoid candy release constructed this week</li> </ul>	11 <ul style="list-style-type: none"> <li>■ solenoid candy release constructed this week</li> </ul>	12	13
14	15	16 <ul style="list-style-type: none"> <li>■ PIC for magnet sensors and candy distribution programme</li> </ul>	17 <ul style="list-style-type: none"> <li>■ PIC for magnet sensors and candy distribution programme</li> </ul>	18 <ul style="list-style-type: none"> <li>■ PIC for magnet sensors and candy distribution programme</li> </ul>	19	20
21	22	23 <ul style="list-style-type: none"> <li>■ construction of slot machine body happens</li> </ul>	24 <ul style="list-style-type: none"> <li>■ construction of slot machine body happens</li> </ul>	25 <ul style="list-style-type: none"> <li>■ construction of slot machine body happens</li> </ul>	26	27
28	29	30 <ul style="list-style-type: none"> <li>■ finishing touches</li> </ul>	1 <ul style="list-style-type: none"> <li>■ finishing touches</li> </ul>	2 <ul style="list-style-type: none"> <li>■ finishing touches</li> </ul>	3	4